
TYNGSBOROUGH SEWER COMMISSION 

Weekly Construction Update 

 WOODARD & CURRAN  1 of 1 

 

 

MAY 13, 2016 

 

Phase 1 West Sewer Construction Project 

227919.01 

Construction 

 Continued blasting and installation gravity sewer main on Flint Road. 

 Continued installation of gravity sewer main and force main on Middlesex 

Road. 

 Coordinating construction work/status for Memorial Day. 

 Revoli to continue gravity sewer main construction on Flint Road and 

sewer/force main on Middlesex Road next week. 

Environmental Monitoring 

 Dewatering not required this week. 

 Steve Erickson, Environmental Monitor performed inspection in 

construction areas on Middlesex Road and Flint Road and all erosion 

controls are in good condition. 

Progress Summaries 

 

Location Sewer Main Service Laterals Final Paving 

Farwell Rd    

Farwell Rd    

Flint Rd Ongoing   

Flint Easement    

Flint Pond Rd    

Middlesex Rd Ongoing   

Old Tyng Rd    

Upton Rd Ongoing   

Westford Rd    

Winslow Rd    

 

Highlights 

 Installation of Gravity 
Sewer and Force Main on 
Flint Road  

 Installation of Gravity 
Sewer and Force Main on 
Middlesex Road near Old 
Tyng Rd. 

 Continued Blasting on 
Flint Road 

 Revoli to Continue 
Construction on Flint 
Road/Upton Drive and 
Middlesex Road Next 
Week 

 

 

Pump Station Progress 

Bridgeview 0% 

Flint Pond 0% 

Middlesex Rd 0% 

 


